
Construction 
letting

July 2013

Outreach/PIOHs
July –

November 2013

Phase 2: 
Conversion 

Preparations
November 

2013

Phase 3: 
Conversion 
to No Tolling
November 

2013

Phase 4: 
Final 

Demolition 
Activities
January 

2014

Complete 
Demolition
Fall 2014

GA 400 Demolition Timeline

Phase 1: 
Early Signage 

Removal/Modification
October 2013
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